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KAISER e HILL
COMPANY

MEMORANDUM

Date: June 30, 2004 Minutes are u i nd
NOT UCNI:

To: Jan Robbins, T130G

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for June 30, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

T. Dieter S. McNitt
D. Coyne J. Parkin
J. Floerke D. Rack

K. Ferrera W. Seyfert
R. Garren R. Vonfeldt
P. Haines J. Zaret

R. Leitner

Additional items discussed:

1. The next scheduled meeting is July 14, 2004.

2. The monthly walkdown for July will be at 8:00 a.m. on July 14, 2004.
3. Sets ready for walkdown completion are 18, 56, and 58.

4. Set with completed walkdowns waiting contact record is 46.

Actions Items:
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
June 30, 2004

INTRODUCTION - David Ward (x5938)
 D&D - Jim Floerke (x2850)

CONSTRUCTION / MAINTENANCE -~ Dan Coyne (x2820)
ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner (x3537)

OUTSTANDING ACTION ITEMS

Will there be a meeting next week?

. Schedule for July monthly walkdown? _

Sets ready for walkdown completion: 18, 26, and 567

Sets with completed walkdowns waiting contact record: 12 and 46?

PN



D&D Summary (AAC/AAD)

Set scope complete. Walkdown complete

Weekly Meeting Date 6/30/04
Set _ D&D Status _Jim Floerke Construction Status Dan Coyne Environmental Status
6 1AQ31DR02B | ¢ Glovebox internal component removal is complete for GB 58 and 59. | ¢  MRT;IE quarterly
o D&D of GB 59 meets SCO, first section removed. insps.;
e D&D of Room 3549/3547 in process.
e Room 3553, 3555, 3563, and 3559 set scope complete.
9 (CSV) e  Decon of I/O stations complete (I/Os 1-8). e RCRA stable —no
¢ Electrical isolation and stripout of I/O stations complete (/0 1-8). insps.
e Removal of I/Os in process; /0 1, 2,4, 5, 6, 7, and 8 complete; working /O 3 on
OT.
e Entries into CSV continue; rack removal in process, vehicle disassembly in
process, deconning in process.
10 1AD110BD00 [ e Initiating mechanical isolation and stripout. o .
12 1AD112BDO0 | e  Set scope complete. Walkdown complete with exceptions B e 1208 vault storage
Dismantlement v . RCRA stable
17 1AD117BD00 | ¢ Canyon entries in process; electrical/mechanical isolation, stripout, and removal
in process. . , :
e Working glovebox removal. Internal component removal complete.
29 1AD129BD00 | ¢  Gbs 1509, TGA/IR, 3202, 3303, 1521A, 1521B, and 1521C removed. .
Dismantlement | ¢ Working 4101, 4201, 4301, and 4401.
e Electrical iso and stripout in process.
40 1AD140BDO00 | ¢  Setting up for filter removal in FP-125B. .
Dismantlement
-411AD141BD00 | ¢ Plenum 242 complete, filters removed, area deconned and fixed .
Dismanttiement
46 1AD146BD00 | ®
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Set 6: Dry decon in 3559

Set 8: Electrical/Mechanical removal .
Set 13: Piping removal in 2307 and 2301
Set 14: On hold

Set 18: Misc pipe and supports removal

tank FL-803. .
Set 23: Dry decon 3337
®  Sets 24/25:Dry Decon in 3408/3412

Set 19: Removal of tanks 155A/B and grout pad/tank insulation.
Set 21: Removing piping/electrical/supports Removing baghouse

Set D&D Status_Jim Floerke Environmental Status
18 . e Set scope complete. e All tanks RCRA
stable
19 Sludge ¢ Piping removal o All the tanks
Removal ¢ Electrical removal in progress. | except D847, D851,
¢ Pumping process waste to D852, and D801A have
Eurotainer been submitted to the
. State as RCRA Stable,
2/27/04
56 ¢  Scope complete e  All tanks RCRA
Dismantlement stable
58 ¢ Cleaning GB 118/120. Expect | ¢  All tanks RCRA
Dismantlement to encapsulate 6/30 stable
Washington Sets 1 and 2: Installing ramps and Preparing for pipe removal Set 26: Setup for dry decon
Group Activities Sets 3/4/5: electrical/mechanical removal Set 33: Mechanical removal in 3513

Set 35: Mechanical stripout completed in room 3189
Set 38: Dismantling of SAU-203

Set 51: Plenum stripout.

Set 56: Removing tanks 813 and 814

Set 57: Removing tanks. Removing miscellaneous pipe
Set 22: Abandoned electrical removal,

Temporary electrical power being installed

Outside: Preparing to excavate hole to basement of 371

® & & o ¢ & & 0o o o

Sonw,am.g&:m Resources” is in bold print. MR — Mixed Residue tank systems IE - Idle Equipment

D&D Waste —~ Randy Leitner

June 30, 2004 Inventory:
279 drums require handling

25 SWB require handling
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